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May 20, 2020 
 
Ms. Patricia Plummer and Dr. Emmanuel Irono  
CAC-Motir Joint Venture, LLC 
1508 East Capitol St., NE 
Washington, DC 20003 
 
Subject:  1800 F Collocation, Auditorium, and Childcare Center Project (Contract No. 

47PM1119C0006) 
Ref: GSA Smith Letter of Response (dated May 12, 2020)  
  
Dear Ms. Plummer and Dr. Irono, 
 
GSA is in receipt of CAC-Motir Joint Venture, LLC’s (JV) response letter dated May 12, 2020. Please 
see GSA’s responses to JV’s points below:  

1. Re-mobilization Plan:  The document submitted is insufficient.  It does not include a re-
mobilization plan or a return date that can be incorporated into the schedule.  Without this 
information, the revised completion dates in the schedule remain variable and continue to impact 
the government’s ability to provide the customer with reliable information.  

GSA expects JV to resubmit a re-mobilization plan to include a decision matrix which details JV 
criteria to returning to the site. The decision matrix should provide sufficient detail on actions and 
milestones from the local government (i.e. Maryland, District of Columbia, and/or Virginia) 
and/or federal government (i.e. Center for Disease Control) in which JV will deem its resumption 
of work safe. This plan will also allow GSA to better manage stakeholder expectations. 
 

2. Confirmation of Materials Order: Based upon the information provided, the purchased 
material items listed below remain outstanding: 

○ Carpet: JV’s letter noted GSA to provide scope. The scope has been defined and clearly 
outlined in both the base contract’s design intent documents and construction documents. 
GSA awaits the approved submittal from the architect and confirmation that the carpet 
has been placed on order.  

○ Wood Louvers: GSA awaits an approved submittal from the architect and confirmation 
that the material has been placed on order.  

○ Demountable Partitions: GSA awaits approved submittals (i.e. product data and shop 
drawings) for this material.  

 
3. Modifications PS003 & PS004: GSA is in receipt of PS0003. PS004 shall be reissued containing 

the Employment Verification Clause only.  
 
Regarding the time extension to the schedule due to the COVID-19 pandemic, the contractor 
initiated suspension of work is considered an excusable delay. In accordance with FAR 52.249-
14, JV is entitled to a period of performance extension without monetary compensation.  
 



- 2 - 

 

4. Fan Coil Units: GSA maintains its position. The directive issued on April 30, 2020 remains in 
effect. Per FAR 52.243-1, the Contracting Officer has the authority to unilaterally direct a 
contractor to perform work. Should JV maintain its position that the work associated with 
providing adequate temperature conditioning to the areas affected by construction either through 
fan coil units or other means is out of scope, it should proceed with the claim process after the 
work is completed.  
 

As previously mentioned, please submit the re-mobilization plan, return date, associated schedule, status 
of outstanding materials, and signed PS004 by Tuesday, May 26, 2020. Otherwise, GSA will proceed 
with the issuance of a cure notice.  
 
If you have any questions pertaining to this request, please feel free to contact me at 202.365.6394 or 
Chrischanda.Smith@gsa.gov.   
 
Sincerely, 
 
 
 
Chrischanda S. Smith 
Contracting Officer 
General Services Administration 
 
 
 
 
cc: Aaron Hassinger, GSA; Chris Hudson-Boyd, GSA; Ashley Abdullah, AFG; Kai 

Goodrich, AFG; Jennifer Jones, Motir; Eric Anderson, Warner; and Jim Merelene, 
Warner 
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